:_AIA Document G701" - 2001

Change Order

PROJECT (Name and address): CHANGE ORDER NUMBER: 001 OWNER: &

Frisco CCDC DATE: June 9, 2010 ARCHITECT: K]

Frisco, Texas

TO CONTRACTOR (Name and address): ~ ARCHITECT'S PROJECT NUMBER: CONTRACTOR: [

?;éf(‘)o;r[ I}}zatty Co;}ft;wtion, LLC CONTRACT DATE: February 10, 2010 FIELD: X
innon, oor . .

Dallas, "cf:exas 2901 CONTRACT FOR: General Construction OTHER: ]

THE CONTRACT IS CHANGED AS FOLLOWS:
{Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)
Change Order for additional FFE funiture from the GMP

The original Guaranteed Maximum Price was $ 2,356,715.00
The net change by previously autherized Change Orders $ 0.00
The Guaranteed Maximum Price prior to this Change Order was $ 2,356,715.00
The Guaranteed Maximum Price will be increased by this Change Order in the amount of $ 16,851.00
The new Guaranteed Maximum Price including this Change Order will be $ 2,373,566.00

The Contract Time will be unchanged by Zere (0) days.
The date of Substantial Compietion as of the date of this Change Order therefore is September 30, 2010

NoTE: This Change Order does not include changes in the Contract Sum, Contract Time or
Guaranteed Maximum Price which have been authorized by Construction Change Directive until
the cost and time have been agreed upon by both the Owner and Contractor, in which case a
Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER,

BOKA Powell, LLC Balfour Beatty Construction Frisco Community Development
Corporation
ARCHITECT (Firm name) CONTRACTOR (Firm name} OWNER (Firm name)

8070 Park Lane, Suite 300, Dallas, Texas 3100 McKinnon Street, Dallas, TX 75201 6101 Frisco Square Bivd, Frisco, TX
75231 s 75034
ADDRESS

ADDRE sﬁ} / (\20 @ ADDRESS
“itd 7 :’

BY (Signature) BY (Signature) }' BY (Signature)

Andrew Bennett Rodney Moss, Senjor Vice President Hunt Reifschneider

{Tvped name) / (Tvp j N2 A, (Tvped name)

DaTE - 1 DATE DATE
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Balfour Beatty

Construction 3

31060 McKinnon 7th Floor Pam Tepera
Dalias TX 7520%

June §, 2010

Mr. Ron Patterson
Frisco Community Development Corporation
6101 Frisco Square Blvd

Frisco, TX 75034
Project: Frisco Community Cultural Development Center
Re: Request for Change Order No. 001 / CE No. 0004

Request for Additional FFE Furniture

Dear Mr. Patterson:

We are submitting, herewith, our Request for Change Order (Proposal) # 001 in the amount of Sixteen thousand
eight hundred fifty-one dollars, $16,851.00.

This proposal represents a request for additional FFE furniture that is not currently in the GMP.

This proposal covers only the changes to the specific work as set forth in the attached proposal breakout.
Changes in the work and associated price adjustments other than those noted in our proposal are not included.

Please execute the attached approval form and return to us within 14 days. If you have any questions pertaining
to this proposal, please contact us at the job-site office.

Respectfuily,

S
Greg White
Project Manager

ce:
File:

CE # 0004
RCO# 001



Balfour Beatty

Construction ;

3100 McKinnon 7th Ficor Pam Tepera
Dallas TX 75201

Frisco Community Cultural Development Center

RCO # 001 — Request for Additional FFE Furniture

The additional work for the Request for Additional FFE Furniture by Balfour Beatty Construction is hereby
approved:

Cost of Work:
# Budget Code Description Total
1 000.51270100.40 Request for Additional $15,864.00
FFE Furniture
Total Cost of Work Items $15,864.00
Markups:
# Budget Code Description Rate Total
1 000.62000000.60 Fee 3.00000 $476.00
2 000.31966000.35 General Liability 1.04000 $165.00
3 000.31969000.35 Subguard 1.25000 $198.00
4 (00.31960000.35 Payment and 0.93600 $148.00
Performance Bond
Total Markups $987.00
Total $16,851.00

The total Cost to perform the work as described above is a CHANGE of Sixteen thousand eight hundred fifty-one
dollars, $16,851.00. The contract Time will change by 0 days.

Please indicate your acceptance and approval of this additional work in the space provided below.

Reviewed by Architect: Date:
Authorization Granted by: Date:

Ron Patierson, Frisco Community Development Corporation
Additional Signature: Date:
File:
CE # 0004

RCO# 001




White, Greg

From: Ron Patterson [RPatterson@friscotexas.gov]

Sent: Monday, June 07, 2010 5:04 PM

To: pmagili@bokapowell.com; Andrew Bennett, Jason Franz; McCoy, Keith; White, Greg;
Sullivan, Jared; Hodnett, Jimmy

Subject: Furniture FF&E

Attachments: Funiture In Budget.pdf; Finiture NOT in Budget.pdf; CCDC Furniture.ppt; Furniture Location
(Paritial Floor Plan).pdf

Importance: High

All:

Please find attached the Furniture (FF&E) specs, quantities and pricing — and ordering information.

1. The first file represents the items to be ordered that are currently within the project budget - $18,050.84
—-—é 2. The second file represents items to be ordered that are NOT currently within the project budget - $15,863.95
3. Total order = $33,914.79
4. We will need to make sure the $15,863.95 is processed for a change order to increase the scope and FF&E line
item.
5. This assumes that the risers for the theater are included in the project budget elsewhere. If not, | need to know
ASAP please.

Please let me know if you need any other information or authorization to proceed with this matter.

Thanks,

Ron Patterson

Assistant City Manager
6101 Frisco Square Blvd.
Frisco, Texas 75034



9756 Clifford Dr #100 Quotation

Dallas, TX 75220
Phone 214-802-7200
FAX 214-902-7201

6214 Cedar Springs
Dallas, TX 75235
FPhone 214-802-7300
FAX 214-802-7301

kim

- Page 1t of 3
TOTAL OFFICE OF TEXAS

_P_rojebt _
_Number

K Customer -
" Number

- Account
Representative

Quote
Number

Quote

Date Customer Order Nurﬁber

121830 05/21/1¢0 CCBC FURNITURE PPDOS DzZ0O108 2980

QUOTE TO: PREPAID IN FULL TAX EXEMPT SHIP TO:
PREPAID IN FULL TAX EXEMPT

Dallas, TX 75220

PREPAID IN FULL TAX EXEMPT
PREPAID IN FULL TAX EXEMPT
Dallas, TX 75220

P: 214.802.7200 P
Fr 214,902.7201 F:

214.902.7200
214.802.7201

NET 10 DAYS Sales Loc.: DALLAS

Terms:

E)_('t_'enc'ie'd o
.Amount -

Unit

Line Quarntity Catalog No.lbescripﬁon ' Price

1 5 17875 GLOBAL 1,391,42

CITI-Lounge chair - Fully
upholstered w/fixed seat and
back
FINISHES

~14 GRADE 14

~SPCD SPECIAL GR14
SPC14 1-8PECIAL GR14
==>rmomentum radiant noire

FRAME/EDGE

TU  F-(STh) TUNGSTEN-NEW STYLE

LOBBY

8,348.52

Tag For:

7885 GLOBAL

CITI-Laminate Top End Table -
240 w20W x 20H
FINISHES
~01 GRADE ~~
~CLAM CITI LAMINATES
FRAME/EDGE
O F-{8TD)

2~ lobby
1- green room

£22.32 666,96

TUNGSTEN~-NEW STYLE
Tag For:

337 GLOBAL
SIRENA-Single Seat fully
uvphelstered Lounge Chaiy
w/fixed cu

FINISHES

639.41 i,318.23

~04

GRADE (4

Tag For:

GREEN ROOM

B207ZRUF

GLOBAL

1,165.24 1,165.24

BUNGEE TABLES-Becardrcom

THIS QUOTE IS VALID FOR THIRTY DAYS. ACCEPTANCE SUBJECT TO TERMS AND CONDITIONS.

ACCEPTED BY TITLE

DATE




9755 Clifford Dr #100 6214 Cedar Springs Quotation
Daillas, TX 75220 Dallas, TX 756235
l l I Phone 214-902-7200 Phone 214-802-7300
| mmll| FAX 214-802-7201 FAX 214-902-7301 Page 2 of 3
TOTAL OFFICE OF TEXAS
Guote Quote : R Cusipm_er _ ' _ Account - . Prq}ect_-
Number Date Customer Order Number - | Number: _  Representative - "Number
121880 05/21/1¢ CCDC FURNITURE PPD0O6 Dzol109 2980
' ' S HE e e e e [ Extended.
Line Quantity S .. - - Catalog No./ Description S oo Price [0 U Amounts
Accessories-Credenza Buffet
w/pull-o
FINISHES
~01 GRADE --
~BNGE BUNGEE LAMINATE
FRAME /EDGE

H5 F-SILVER HANDLE
HIGH PRESSURE LAMINATE (OPT)
~  {8TD)

6 8 | TS834401 STEELCASE 273.50 2,188.00
Ottoman—-Alight, Round
UPHLSTRY:5%DE GRADED IN PR, GRP. 5

DESIGN TEX TNC

Purchaser: VENDCOR

Pattern: RUMELI -3409

Color: FAWN -106

Appl Direction: VERTICAL
QOPTIONS ¥ % OPTIONS * *

LEG OPT *OPT:LEG OPTIONS

WOOD WOOD LEGS

LEGS LEGS

WOOD VEN *LEGS:WOOD

3522 FC/OP CLEAR MAPLE

Tag For: | Lobby Option A

7 4 | TS34403 STEELCASE 323.50 1,224.00

OCttoman-Alight, Bench
UPHLSTRY:59DE GRADED IN PR. GRP. §
DESIGN TEX INC
Purchaser: VENDOR
Pattern: RUMELI -340%
Color: FAWN -106
Appl Direction: VERTICAL

OPTIONS * * OPTIONS * *

LEG OPT *QPT:LEG OPTIONS

WOOD WoOD LEGS

LEGS LEGS

WOCD VEN *LEGS:W0CD

3522 FC/OP CLEAR MAPLE

Tag For: | Lobby Option B

8 2 | Ts31410 STEELCASE 11.50 23.00
Ganging Kit
BASIC : 0835 BLACK

9 1 | QUCTED LABOR BKM INSTAL 260.00 260.00

LABCR TO DELIVER AND INSTALL PRODUCT
**MUST BE DELIVERED WITH OTHER PRODUCT**

Suk Total 15,863.95

Grand Total 15,863.65

*******End Of QuotatiOn*******

THIS QUOTE 18 VALID FOR THIRTY DAYS. ACCEPTANCE SUBJECT TO TERMS AND CONDITIONS.

ACCEPTED BY TITLE DATE




8756 Clifford Dr#100

6214 Cedar Springs Quotation
BDallas, TX 75220 Dallas, TX 75235
Phone 214-802-7200 Phone 214-802-7300
FAX 214-902-7201 FAX 214-902-7301 Page 3 of 3
TOTAL OFFICE OF TEXAS
Quote Quote _ : Customer Account. B ' Project
Number Date Customer Order Number Number "~ Representative Number
121890 05/21/10 CCDC FURNITURE PPDOG Dz0o109 2980
: : o Cunit . Extended
Line Quantity Catalog No. / Description _Price . Amount”

ACCEPTED BY

THIS QUOTE IS VALID FOR THIRTY DAYS. ACCEPTANCE SUBJECT TO TERMS AND CONDITIONS

TITLE

DATE




